COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2010

ESTI MATE SUMVARY 12:10: 29
CONTI D C17617A ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 17617A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 197.0 DAYS TIME ALLON 10/31/201 FI XED COVPLETI ON DAT!
SH 14 MUDDY PASS EAST PERCENT TI ME: 94. 26 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PROJECT NO ES30141- 021
SH 14 MUDDY PASS EAST
NAMVE OF RQAD: 014A
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 11/ 18/ 2010 DATE TI ME STARTED 04/ 06/ 2010
1800 N TAFT ROAD DATE LET 02/ 25/ 2010 DATE WORK BEGAN 07/ 26/ 2010
DATE AWARDED 03/ 10/ 2010 DATE TI ME STOPPED 10/ 19/ 2010
DATE CONTRACT EXECUTED 04/ 06/ 2010 DATE ACCEPTED 10/ 19/ 2010
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 04/ 06/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,362, 755. 38 PARTI Cl PATI NG $ 5, 362, 755. 38 $ 9,512.95
AWARD PRQIECT AMT: $ 4,608,918 98 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 5,362, 755. 38 9,512. 95
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,362, 755. 38 9,512.95
TOTAL CLAI VB $ 0. 00 RETAI NAGE -69,133.78 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,293, 621. 60 9,512.95
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,293, 621. 60 9,512.95
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 9,512.95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PRQIECT: ES30141- 021 ESTI MATE NO 0005 12: 10: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035 *REMOVAL OF Pl PE 10. 000 10. 000
LF 0. 000 0. 00
23. 00000 10. 000 230. 00
0010 202-00090 *REMOVAL OF DELI NEATOR 591. 000 591. 000
EACH 0. 000 0. 00
5. 20000 591. 000 3,073. 20
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 150, 207. 000 150, 207. 000
SY 0. 000 0. 00
1. 20000 150, 207. 000 180, 248. 40
0020 202-00246 *REMOVAL OF ASPHALT MAT (PLANI NG (SPEC AL) 117. 000 117. 000
SY 0. 000 0. 00
19. 00000 117. 000 2,223.00
0025 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0030 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 0. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0035 202-04002 * CLEAN CULVERT 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0040 203-00000 *UNCLASSI FI ED EXCAVATI ON 10. 000 10. 000
cY 0. 000 0. 00
67. 00000 10. 000 670. 00
0045 203-01500 BLADI NG 345. 500 345. 500
HOUR 0. 000 0. 00
98. 50000 345. 500 34,031.75
0050 203-01597 *POTHOLI NG 8. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0055 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 24.640 24. 640
CcY 0. 000 0. 00

55. 00000 24. 640 1, 355. 20



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PRQIECT: ES30141- 021 ESTI MATE NO 0005 12: 10: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00007 *ERCSI ON LOG (8 I NCH) 525. 000 525. 000
LF 0. 000 0. 00
2. 25000 525. 000 1,181. 25
0065 208-00010 *ERCSI ON BALES 0. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0070 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0075 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 62. 000 62. 000
HOUR 0. 000 0. 00
35. 00000 62. 000 2,170.00
0080 210-00010 *RESET MAI LBOX STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0085 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0090 212-00006 * SEEDI NG ( NATI VE) 0. 300 0. 300
ACRE 0. 000 0. 00
1, 875. 00000 0. 300 562. 50
0095 212-00032 *SO L CONDI TI ONI NG 0. 300 0. 300
ACRE 0. 000 0. 00
3, 050. 00000 0. 300 915. 00
0100 213-00000 *MULCHI NG 0. 300 0. 300
ACRE 0. 000 0.00
1, 875. 00000 0. 300 562. 50
0105 213-00061 *MULCH TACKI FI ER 300. 000 300. 000
LB 0. 000 0. 00
3. 40000 300. 000 1, 020. 00
0110 310-00610 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 78, 930. 000 78, 930. 000
8-12"
( ) SY 0. 000 0.00

2. 35000 78, 930. 000 185, 485. 50



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PRQIECT: ES30141- 021 ESTI MATE NO 0005 12: 10: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 268. 740 268. 740
TON 0. 000 0. 00
140. 00000 268. 740 37, 623. 60
0120 403-34701 *HOT M X ASPHALT ( GRADI NG SX) (75) 55, 744. 530 55, 744. 530
TON 0. 000 0. 00
26. 60000 55, 744. 530 1,482, 804. 50
0125 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 3, 842. 340 3, 842. 340
TON 0. 000 0. 00
635. 63000 3, 842. 340 2,442, 306. 57
0130 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 17, 906. 000 17, 906. 000
GAL 0. 000 0. 00
1. 25000 17, 906. 000 22,382.50
0135 515-00120 *WATERPROCOFI NG ( MEMBRANE) 117. 000 117. 000
SY 0. 000 0. 00
43. 00000 117. 000 5, 031. 00
0140 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 50. 000 50. 000
LF 0. 000 0. 00
5. 20000 50. 000 260. 00
0145 601-01050 *CONCRETE CLASS B (WALL) 11. 950 11. 950
CcY 0. 000 0. 00
715. 00000 11. 950 8,544. 25
0150 601-06100 * CONCRETE ( PATCH NG 1. 250 1. 250
CcY 0. 000 0. 00
1, 940. 00000 1. 250 2,425.00
0155 602-00000 *RElI NFORCI NG STEEL 706. 000 706. 000
LB 0. 000 0. 00
1. 50000 706. 000 1, 059. 00
0160 603-00001 * ANNULAR SPACE GROUTI NG 14. 800 14. 800
CcY 0. 000 0. 00
438. 00000 14. 800 6, 482. 40
0165 603-00048 *CULVERT LI NING (48 | NCH) 98. 000 98. 000
LF 0. 000 0. 00

390. 00000 98. 000 38, 220. 00



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PRQJECT: ES30141- 021 ESTI MATE NO 0005 12:10: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 800. 000 800. 000
LF 0. 000 0.00
13. 50000 800. 000 10, 800. 00
0175 606-01370 *TRANSI TI ON TYPE 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 091. 00000 4.000 4, 364. 00
0180 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 6. 000
EACH 0. 000 0. 00
1, 775. 00000 6. 000 10, 650. 00
0185 606-11010 *BRI DGE RAIL TYPE 10R 86. 000 86. 000
LF 0. 000 0. 00
105. 00000 86. 000 9, 030. 00
0190 607-11525 *FENCE (PLASTI Q) 248. 000 248. 000
LF 0. 000 0. 00
2.60000 248. 000 644. 80
0195 612-00031 *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 642. 000 642. 000
EACH 0. 000 0. 00
19. 60000 642. 000 12,583. 20
0200 612-00033 *DELI NEATOR (TYPE |11) (EXTRA HElI GHT) 31. 000 31. 000
EACH 0. 000 0. 00
22.70000 31. 000 703.70
0205 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 163. 500 163. 500
HOUR 0. 000 0. 00
100. 00000 163. 500 16, 350. 00
0210 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
174, 758. 00000 1. 000 174, 758. 00
0215 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0220 627-00001 *PAVEMENT MARKI NG PAI NT 2,849. 000 2,849. 000
GAL 0. 000 0.00
37. 00000 2,849. 000 105, 413. 00



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PROJECT: ES30141- 021 ESTI MATE NO 0005 12:10: 29

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 627-00005  *EPOXY PAVEMENT MARKI NG 895. 000 895. 000
GAL 0. 000 0. 00
51. 00000 895. 000 45, 645. 00
0230 629-01001  *SURVEY MONUMENT (TYPE 1) 12. 000 12. 000
EACH 0. 000 0. 00
40. 00000 12. 000 480. 00
0235 629-01110  *LOCATE MONUMENTS 16. 000 16. 000
HOUR 0. 000 0.00
42.00000 16. 000 672. 00
0240 630-00000  *FLAGG NG 3, 713. 000 3, 690. 750
HOUR 22. 250 489. 50
22.00000 3, 713. 000 81, 686. 00
0245 630-00001  *PILOT CAR OPERATI ON 596. 000 596. 000
HOUR 0. 000 0. 00
34. 00000 596. 000 20, 264. 00
0250 630-00007  *TRAFFI C CONTROL | NSPECTI ON 32. 000 30. 000
DAY 2.000 200. 00
100. 00000 32.000 3, 200. 00
0255 630-00012  *TRAFFI C CONTROL MANAGENENT 54. 000 54. 000
DAY 0. 000 0.00
750. 00000 54. 000 40, 500. 00
0260 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 49. 000 44.100
EACH 4.900 245. 00
50. 00000 49. 000 2, 450. 00
0265 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 35. 000 31. 500
EACH 3.500 210. 00
60. 00000 35. 000 2,100. 00
0270 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 47.000 42.300
EACH 4.700 329. 00
70. 00000 47.000 3, 290. 00
0275 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 94. 500 85. 050
SF 9. 450 198. 45
21. 00000 94. 500 1, 984. 50



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PRQJECT: ES30141- 021 ESTI MATE NO 0005 12:10: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 1, 500. 00
7, 500. 00000 2.000 15, 000. 00
0285 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 4.000 60. 00
15. 00000 40. 000 600. 00
0290 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 16. 000 14. 400
EACH 1. 600 33.60
21. 00000 16. 000 336. 00
0295 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 4. 000 3. 600
EACH 0. 400 8. 40
21. 00000 4.000 84. 00
0300 630-80380 *TRAFFI C CONE 500. 000 202. 500
EACH 297. 500 3,272.50
11. 00000 500. 000 5, 500. 00
0305 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0310 630-80560 *MOBI LE PRCOFI LOGRAPH CPERATI ON ZONE 0. 000 0. 000
LS 0. 000 0. 00
825. 00000 0. 000 0.00
0315 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0320 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70016 F/ A FUEL COST ADJUSTMENT 11, 932. 650 11, 932. 650
F A 0. 000 0.00
1. 00000 11, 932. 650 11, 932.65
0330 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 238, 797. 080 238, 797. 080
F A 0. 000 0.00
1. 00000 238, 797. 080 238,797. 08



CONTI D C17617A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17617A-BI D ESTI MATE RUN 11/ 18/ 2010
PRQIECT: ES30141- 021 ESTI MATE NO 0005 12: 10: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -52,263.720 -52,263.720
F A 0. 000 0. 00
1. 00000 -52,263.720 -52,263.72
0340 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 157. 500
HOUR -157. 500 -157. 50
1. 00000 0. 000 0. 00
0345 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 3,124. 000 0. 000
FA 3,124. 000 3,124.00
1. 00000 3,124. 000 3,124.00
0350 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 98, 790. 050 98, 790. 050
F A 0. 000 0. 00
1. 00000 98, 790. 050 98, 790. 05
0355 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 900- 00007 ADDED | TEM (EACH)/ PRI CE REDUCTI ON - OVERWEI GHT LOADS -180. 000 -180. 000
EACH 0. 000 0. 00
1. 00000 -180. 000 -180. 00
0380 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - SMOOTHNESS -1, 000. 000 -1, 000. 000
VERI FI CATI ON TESTI NG
DOL 0. 000 0. 00
1. 00000 -1, 000. 000 -1, 000. 00
CAT 0200 CURRENT AMI $ 5,335, 755.38 % 9,512.95$% 5, 335, 755. 38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0360 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0365 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0370 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 27,000. 00 $ 0.00$ 27, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,362, 755.38 $ 9,512.95$% 5,362, 755. 38



